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Date:


CE 83887


Item No.
F, D 


or M
Quantity Units Unit Cost


Total


Item Cost
% $ % $ % $


1 1 LS $15,000.00 $15,000 95% $14,287 5% $713


2 1 LS $10,000.00 $10,000 95% $9,524 5% $476


3 1 LS $5,000.00 $5,000 95% $4,762 5% $238


4 1 LS $10,000.00 $10,000 95% $9,524 5% $476


5 1 LS $15,000.00 $15,000 95% $14,287 5% $713


6 1240 CY $70.00 $86,800 100% $86,800


7 62000 SF $0.50 $31,000 100% $31,000


8 67340 SF $5.00 $336,700 100% $336,700


9 300 SF $10.00 $3,000 100% $3,000


10 120 LF $50.00 $6,000 100% $6,000


11 500 LF $45.00 $22,500 100% $22,500


12 920 SF $7.00 $6,440 100% $6,440


13 6 EA $4,000.00 $24,000 100% $24,000 100% $24,000


14 12 EA $500.00 $6,000 100% $6,000


15 2 EA $5,000.00 $10,000 100% $10,000


16 1440 LF $600.00 $864,000 100% $864,000


17 4500 LF $100.00 $450,000 100% $450,000 100% $450,000


18 2975 LF $65.00 $193,375 100% $193,375 100% $193,375


19 10 EA $300.00 $3,000 100% $3,000


20 1 LS $11,000.00 $11,000 100% $11,000


21 1 LS $175,000.00 $175,000 100% $175,000


22 1 LS $75,000.00 $75,000 100% $75,000


23 40 EA $12,000.00 $480,000 100% $480,000


24 D 6200 SQFT $8.00 $49,600 5% $2,480 95% $47,120 100% $49,600


25 D 6200 SQFT $12.00 $74,400 5% $3,720 95% $70,680 100% $74,400


26 D 420 CY $60.00 $25,200 5% $1,260 95% $23,940 100% $25,200


27 F 20 EA $1,500.00 $30,000 100% $30,000 100% $30,000


28 F 10 EA $1,700.00 $17,000 100% $17,000 100% $17,000


29 100%


30 100%


$3,035,015 $2,890,659 $144,356 $863,575
$144,533 <= 5% of eligible CON costs (max. decorative, if applicable) 


15.00% $455,252 $433,599 $21,653


$3,490,267 $3,324,258 $166,009


ATP Eligible Costs Non-participating Costs


$71,433 $3,567


$428,596 $21,404


$500,029 $24,971 15% 25% Max


$9,524 $476


Furnish and install precast concrete                  


2-rail fence, complete per plan


Furnish and install chain link fence 


complete, including privacy slats and 


attachment to existing fences


Project Description: Construct Class I Multi-Use Path, bikeway lighting, pedestrian signal, and rectangular rapid flashing beacon system.


Railroad corridor between Somerset Blvd and Rosecrans Ave in City of Paramount.


Licensed Engineer in responsible charge of preparing or reviewing this PSR-Equivalent Cost Estimate: Jeffrey Lau License #:


Project Location:


General Overhead-Related Construction Items


Clearing and Grubbing


Construction Survey


Stormwater Protection Plan


Traffic Control


General Construction Items (non-decorative only)


"PE" costs / "CON" costs


Project Delivery Costs:


Engineer's Estimate and Cost Breakdown:


Engineer's Estimate (for Construction Items Only)


Cost Breakdown


ATP Eligible 


Costs/Items


ATP Ineligible 


Costs/Items 


Corps/CCC


to construct


Mobilization


Unclassified Excavation


Perform soil preparation


Item 


Construct 4-inch thick PCC sidewalk to 


match existing over compacted native


Detailed Engineer's Estimate and Total Project Costs- Cycle 3
Important: Read the Instructions in the first sheet (tab) before entering data.     Do not enter data in shaded fields (with formulas).


Project Information:
Agency: 6/14/2016City of Paramount


Construct 4-inch thick AC 


bike/pedestrian path over compacted 


native


Construct curb ramp per SPPWC Std 


Plan No. 111-4, case and type per plan


Adjust manhole frame and cover to 


grade


Remove and construct curb and gutter 


to match existing


Construct PCC curb


Construct 8-inch thick AC pavement 


over compacted native


Relocate of existing water facility as 


shown on plan


Construct 14-foot high block wall


Subtotal of Construction Items:


Drought Tolerant Shrubs


Irrigation / Water Connection


Decorative & Landscaping-related Items    (Label items as "F" for Functional, "D" for Decorative,  or "M" for a mix of Decorative and Functional)


Metal pedestrian bench


Metal waste container asembly


3" shredded wood chip mulch ground 


cover


Install bikeway lighting system


Install HAWK pedestrian signal


Install traffic signal at Somerset/Hayter


Install bikeway signing and striping


Furnish and install metal bollard 


complete per plan


Right of Way (RW)


Right of Way Engineering: 10,000$                                         


Plans, Specifications and Estimates (PS&E): 450,000$                                       


Total PE: 525,000$                                       


Construction Item Contingencies (% of Construction Items):


Total (Construction Items & Contingencies) cost:


Type of Project Cost Cost $


Preliminary Engineering (PE)


Environmental Studies and Permits(PA&ED): 75,000$                                         


6/14/2016
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Date:


CE 83887


Project Description: Construct Class I Multi-Use Path, bikeway lighting, pedestrian signal, and rectangular rapid flashing beacon system.


Railroad corridor between Somerset Blvd and Rosecrans Ave in City of Paramount.


Licensed Engineer in responsible charge of preparing or reviewing this PSR-Equivalent Cost Estimate: Jeffrey Lau License #:


Project Location:


Engineer's Estimate and Cost Breakdown:


Detailed Engineer's Estimate and Total Project Costs- Cycle 3
Important: Read the Instructions in the first sheet (tab) before entering data.     Do not enter data in shaded fields (with formulas).


Project Information:
Agency: 6/14/2016City of Paramount


$9,524 $476


$500,029 $24,971 15% 15% Max 


$1,009,583 $50,417


$3,824,287 $190,980


ATP Eligible Costs Non-participating Costs


$4,333,841 $216,427


The Engineer's logic and/or calculations for splitting costs between ATP-Eligible and Non-participating costs must be documented in this section of the Estimate form.  


Separate logic is required for each construction item listed above which is partly ineligible for ATP funding or is required for the construction of an ineligible item/element of the project.


Item Number(s): Description of Engineer's Logic:       (See examples shown in the Instructions)


24, 25 and 26 


(Landscaping)


The installation of drought tolerant shrubs, irrigation/water connection, and 3" shreeded wood chip mulch ground cover is considered non-functional (Decorative) landscaping.  According to ATP guidelines, 


there is a 5% maximum allowable for decorative items that will be funded by ATP.  The total decorative construction costs of the 3 items is $149,200.  Thus, 5% of the decorative costs is $7,460 ATP 


eligible while making $141,740 ATP ineligible.


Documentation of Ineligible (Non-Participating) Costs:


"CE" costs / "CON" costs


Total RW: 10,000$                                         


Construction Engineering (CE)


Acquisitions and Utilities: -$                                                  


Total Project Cost: $4,550,267


Total Project Delivery: $1,060,000


Construction Engineering (CE): 525,000$                                       


Total Construction Costs: $4,015,267


6/14/2016
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Gateway Cities Strategic Transportation Plan 
Active Transportation 


 Proposed Active Transportation Network 


To address the system deficiencies outlined above, the STP Active Transportation Plan Element 


envisions a complete regional system of bikeways and additional support facilities for both 


bicyclists and pedestrians. Because bicycle and pedestrian planning generally occurs at the local 


level, the STP reflects GCCOG member cities’ planned regionally significant active transportation 


facilities, as well as projects of regional significance that fall under the purview of Los Angeles 


County and/or Metro.   The following project concepts were selected through the detailed ATP 


process, which included analysis of existing active transportation network, collision data, and 


agency and stakeholder input. 


Bicycle Projects 


The STP recommends 55 regionally significant bicycle projects, presented in Figures 7.3 and 7.4. 


Table 8.6 contains detailed information for each project.  A project sheet was prepared for each 


of the 55 project ideas.  The project sheets  include a description of each project idea, its 


alignment, potential benefits,  key connections to activity centers and destinations,  challenges 


to implementation and issues associated with feasibility of each route.   The project ideas are 


intended to assist member cities in exploring feasibility and implementation of regionally 


significant bikeway project ideas on the identified corridors or parallel roadways that can serve 


local and regional active transportation travel.  It is not required that cities pursue the specific 


corridor, facility type, or strategies discussed, and such implementation is ultimately at the 


discretion of the local city or the County.  In order to provide bicycle lanes along many of these 


segments, additional portions of the right-of-way may need to be made available through the 


conversion of parking or travel lanes, or the acquisition of right-of-way.  Current conditions 


may not allow for these strategies to be implemented in the short-term due to a lack of support 


or resources.  As conditions change, cities may choose to consider implementation within their 


city or in partnership with adjacent cities and the Gateway Cities COG that can help facilitate 


projects to serve regional active transportation.  The project sheets can be found in Appendix 4. 
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Gateway Cities Strategic Transportation Plan 
Active Transportation 


# Name Potential 
Facility 
Type  


Between Length Jurisdictions Benefits Challenges 


51 Vincent 
Thomas 
Bridge 
Connection 


Retrofit N/A N/A Long Beach, 
Los Angeles 


Improves access between the new bridge 
and downtown Long Beach and help fill 
the gap between the new bridge and bike 
path in San Pedro.  


Requires coordination with Caltrans, Port of 
Los Angeles, and Port of Long Beach 


52 West Santa 
Ana Branch 
Bikeway 


I Northern 
border of 
Vernon & 
Coyote 
Creek 
(within the 
GCCOG 
limits) 


15.1 mi Cerritos, 
Artesia, 
Bellflower, 
Paramount, 
Downey, 
South Gate, 
Cudahy,  Bell, 
Huntington 
Park, 
Maywood, 
Vernon 


Connects to numerous schools, parks 
and bike facilities throughout the center 
of the Gateway Cities.  It also improves 
bike accessibility to the LA River Trail, 
Rio Hondo Trail, San Gabriel River Trail, 
Coyote Creek Trail, and across the study 
area with a grade separated facility from 
Hawaiian Gardens to Vernon. 


Will require substantial funding and 
coordination with LA County Flood Control 
District, Union Pacific, Metro, and Public 
Utilities Commission.  Design of facility and 
at grade intersection crossings poses another 
challenge.  


53 Whittier Blvd. 
Bikeway 


II/III Indiana St 
& Valley 
Home Ave. 


14.2 mi Whittier, LA 
County, Pico 
Rivera, 
Montebello, 
Commerce 


Connects to existing river bike paths, 
numerous schools and parks, and 
existing/proposed bike facilities to the 
north in Vernon and south in Long 
Beach.  It also improves bike accessibility 
to retail areas and through access at I-5, 
SR-91, I-710 and I-405. 


This project may require modifications to 
on-street parking or vehicular capacity, and 
additional attention to conflicts at freeway 
crossings. Raised medians are present in 
several sections. 


54 Willow St. /      
Katella Ave. / 
LA/OC 
Regional 
Connection 


II Willow St/ 
Studebaker 
Rd. & 
Katella 
Ave. 


1 mi Long Beach, 
Los Alamitos, 
LA County, 
Orange 
County 


Connects to existing river bike paths, 
regional parks and nature centers.  


 Raised/divided medians are present.  



kcustado

Rectangle
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Gateway Cities Strategic Transportation Plan 
Active Transportation 


Figure 7.4 Regionally Significant Bicycle Project Ideas (South) 
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May 27, 2016 


 


California Department of Transportation  
Division of Local Assistance 
1120 N Street, MS1 
Attn: Office of Active Transportation and Special Programs 
Sacramento, CA  95814 
 


SUBJECT: City of Paramount Active Transportation Program – Cycle 3 Grant Application 
 


To Whom It May Concern: 
 


I write in strong support of the City of Paramount’s application for an Active Transportation Program 
(ATP) – Cycle 3 grant.  The City is working to continue expanding mobility, accessibility and safety for 
active modes of transportation  
 


I fully endorse the City’s efforts to increase bicycling and walking trips by constructing a multi-use 
Class I Bike Path along the Metro owned right-of-way once part of the Pacific Electric Railway line.  
The limits of the proposed project will be from Somerset Boulevard to Rosecrans Avenue.  This multi-
use Bike Path will increase the safety of those users by creating a multi-use path separated from 
vehicular traffic.  The proposed project will extend an existing bike path (Bellflower Bikeway from 
Lakewood Boulevard to Somerset Boulevard) and bring the connection between the San Gabriel 
River Trail and the Los Angeles River Trail closer to completion. We are committed to working closely 
with the City to implement and promote this proposed project. 
 


This project will separate vehicles from cyclists and pedestrians and lower the number of accidents on 
our streets.  The City of Paramount’s top priorities are safety and access.  But this project will also 
ensure that we have an active transportation corridor that links the Los Angeles River and San Gabriel 
River.  This connection is critical to expanding the reach of active transportation from downtown Los 
Angeles to Orange County and beyond.  Giving our community much needed expanded access to get 
to and from work.   
 


I recognize the need to encourage the use of active modes of transportation and improve traffic safety 
of cyclists and pedestrians throughout my district.  I respectfully request your favorable consideration 
for the City’s proposal for the ATP – Cycle 3 grant. If you have any questions, please do not hesitate 
to contact me at (562) 529-3250. 
 


Sincerely,  
 
 
 
ANTHONY RENDON, Ph.D. 
Speaker of the Assembly 
Assemblymember, 63rd District 
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June 3, 2016 


Mr. Malcolm Dougherty 
Director 
California Department of Transportation  
1120 N Street, MS 49 
Sacramento, CA 95814 
 
RE: Letter of Support for West Santa Ana Branch Bikeway Phase 2 Active Transportation Program 


(ATP) Application  


Dear Director Dougherty: 


The Los Angeles County Metropolitan Transportation Authority (Metro) is pleased to support the 


Active Transportation Program (ATP) Cycle 3 funding request for the West Santa Ana Branch Bikeway 


Phase 2 in the City of Paramount. The project will construct a multi-use Class I Bike Path along Metro 


owned right-of-way from Somerset Boulevard to Rosecrans Avenue to further extend the West Santa 


Ana Branch Bikeway. 


Metro is committed to promoting sustainable transportation through the implementation of policies, 


programs, and projects that increase safety and mobility, enhance public health, and help achieve 


greenhouse gas reduction goals across all of our communities. Active transportation is key to 


achieving these outcomes.  


In furthering these regional goals, Metro has developed multiple initiatives and programs to address 


issues associated with bicycling and walking trips, including the Active Transportation Strategic Plan, 


Complete Streets Policy, Countywide Sustainability Planning Policy, First/Last Mile Strategic Plan, Safe 


Routes to School Pilot Program, and financial commitments as part of our 2009 Long Range 


Transportation Plan (2009 LRTP) and biannual Call for Projects. Metro implements these policies as 


part of a larger regional effort to support the Southern California Association of Governments’ 2016-


2040 Regional Transportation Plan/Sustainable Communities Strategy (2016 RTP/SCS) which 


identifies active transportation as key to addressing Southern California’s mobility challenges. 


This project is consistent with the 2009 LRTP and the 2016 RTP/SCS, as well as the shared priorities 


and goals of our agency and the ATP.  We endorse the City of Paramount’s efforts and contribution 


towards a sustainable transportation future, and respectfully request a favorable consideration of the 


West Santa Ana Branch Bikeway Phase 2 for ATP funding. 


Sincerely, 


 


 
Phillip A. Washington 
Chief Executive Officer
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City of Paramount
N/S: Hayter Avenue
E/W: Somerset Boulevard
24 Hour Entering Volume Count


 
 
 


PMTHASOEW
Site Code: 007-16304


 
 
 
 


Counts Unlimited, Inc
PO Box 1178


Corona, CA 92878
Phone: 951-268-6268


email: counts@countsunlimited.com


 
Start 5/26/2016 Eastbound Hour Totals Westbound Hour Totals Combined Totals
Time Thu Morning Afternoon Morning Afternoon Morning Afternoon Morning Afternoon Morning Afternoon


12:00 19 144 19 97
12:15 14 128 18 124
12:30 7 141 13 113
12:45 18 133 58 546 9 140 59 474 117 1020
01:00 6 139 12 106
01:15 7 143 6 92
01:30 5 156 4 97
01:45 5 126 23 564 5 114 27 409 50 973
02:00 3 136 6 117
02:15 7 132 6 98
02:30 4 226 8 92
02:45 1 189 15 683 9 117 29 424 44 1107
03:00 9 187 4 131
03:15 2 163 3 170
03:30 5 221 8 139
03:45 6 204 22 775 11 120 26 560 48 1335
04:00 11 212 5 126
04:15 12 223 10 134
04:30 23 238 14 141
04:45 26 228 72 901 17 148 46 549 118 1450
05:00 22 235 17 142
05:15 39 242 19 137
05:30 56 253 35 127
05:45 42 224 159 954 58 135 129 541 288 1495
06:00 44 235 71 133
06:15 49 201 77 118
06:30 61 199 119 134
06:45 95 152 249 787 127 103 394 488 643 1275
07:00 94 154 116 91
07:15 112 146 164 103
07:30 116 117 190 88
07:45 143 109 465 526 210 79 680 361 1145 887
08:00 160 101 162 85
08:15 129 104 151 80
08:30 87 74 137 104
08:45 89 72 465 351 121 85 571 354 1036 705
09:00 86 90 87 73
09:15 105 67 70 74
09:30 81 49 101 74
09:45 101 56 373 262 60 62 318 283 691 545
10:00 98 48 79 50
10:15 90 44 80 48
10:30 115 36 74 32
10:45 110 26 413 154 100 38 333 168 746 322
11:00 107 35 84 37
11:15 94 24 85 30
11:30 114 17 109 26
11:45 102 15 417 91 102 26 380 119 797 210
Total  2731 6594 2731 6594 2992 4730 2992 4730 5723 11324


Combined
Total  9325 9325 7722 7722 17047


AM Peak - 07:30 - - - 07:15 - - - - -
Vol. - 548 - - - 726 - - - - -


P.H.F.  0.856    0.864      
PM Peak - - 04:45 - - - 04:30 - - - -


Vol. - - 958 - - - 568 - - - -
P.H.F.   0.947    0.959     


 
Percentag


e  29.3% 70.7%   38.7% 61.3%     


ADT/AADT ADT 17,047 AADT 17,047
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City of Paramount
N/S: Hayter Avenue
E/W: Somerset Boulevard
24 Hour Entering Volume Count


 
 
 


PMTHASONS
Site Code: 007-16304


 
 
 
 


Counts Unlimited, Inc
PO Box 1178


Corona, CA 92878
Phone: 951-268-6268


email: counts@countsunlimited.com


 
Start 5/26/2016 Northbound Hour Totals Hour Totals Combined Totals
Time Thu Morning Afternoon Morning Afternoon Morning Afternoon Morning Afternoon Morning Afternoon


12:00 1 11 0 0
12:15 1 16 0 0
12:30 2 14 0 0
12:45 1 14 5 55 0 0 0 0 5 55
01:00 0 12 0 0
01:15 0 15 0 0
01:30 0 18 0 0
01:45 1 4 1 49 0 0 0 0 1 49
02:00 0 7 0 0
02:15 1 7 0 0
02:30 1 2 0 0
02:45 1 5 3 21 0 0 0 0 3 21
03:00 1 10 0 0
03:15 1 12 0 0
03:30 0 11 0 0
03:45 2 9 4 42 0 0 0 0 4 42
04:00 2 12 0 0
04:15 4 16 0 0
04:30 7 14 0 0
04:45 4 14 17 56 0 0 0 0 17 56
05:00 5 16 0 0
05:15 3 9 0 0
05:30 6 14 0 0
05:45 13 15 27 54 0 0 0 0 27 54
06:00 4 12 0 0
06:15 9 15 0 0
06:30 12 18 0 0
06:45 10 8 35 53 0 0 0 0 35 53
07:00 20 7 0 0
07:15 24 11 0 0
07:30 25 10 0 0
07:45 22 7 91 35 0 0 0 0 91 35
08:00 10 11 0 0
08:15 15 10 0 0
08:30 9 12 0 0
08:45 11 7 45 40 0 0 0 0 45 40
09:00 6 8 0 0
09:15 11 16 0 0
09:30 13 7 0 0
09:45 8 6 38 37 0 0 0 0 38 37
10:00 7 9 0 0
10:15 9 6 0 0
10:30 11 9 0 0
10:45 6 3 33 27 0 0 0 0 33 27
11:00 0 1 0 0
11:15 0 0 0 0
11:30 2 0 0 0
11:45 9 15 11 16 0 0 0 0 11 16
Total  310 485 310 485 0 0 0 0 310 485


Combined
Total  795 795 0 0 795


AM Peak - 07:00 - - - - - - - - -
Vol. - 91 - - - - - - - - -


P.H.F.  0.910          
PM Peak - - 04:15 - - - - - - - -


Vol. - - 60 - - - - - - - -
P.H.F.   0.833         


 
Percentag


e  39.0% 61.0%   0.0% 0.0%     


ADT/AADT ADT 795 AADT 795
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12 Hour Ped / Bike Counts


Paramount, CA


Tuesday, May 17, 2016


NB SB NB SB NB SB
7:00 2 3 0 0 2 3


7:15 3 1 0 0 3 1


7:30 7 5 0 0 7 5


7:45 2 4 1 0 3 4


8:00 0 2 2 0 2 2


8:15 1 1 0 0 1 1


8:30 4 5 0 1 4 6


8:45 4 2 0 0 4 2


9:00 1 1 0 0 1 1


9:15 1 0 1 2 2 2


9:30 0 0 0 0 0 0


9:45 2 1 1 0 3 1


10:00 1 1 0 1 1 2


10:15 1 0 2 2 3 2


10:30 1 0 1 1 2 1


10:45 2 3 2 1 4 4


11:00 0 1 0 1 0 2


11:15 0 1 0 0 0 1


11:30 1 0 0 0 1 0


11:45 0 1 2 1 2 2


12:00 0 1 0 2 0 3


12:15 5 2 2 0 7 2


12:30 1 4 1 0 2 4


12:45 1 1 0 0 1 1


13:00 0 3 2 1 2 4


13:15 0 0 1 0 1 0


13:30 2 0 3 2 5 2


13:45 2 1 2 2 4 3


14:00 0 0 1 0 1 0


14:15 0 0 1 0 1 0


14:30 0 1 1 0 1 1


14:45 0 0 0 0 0 0


15:00 1 1 1 1 2 2


15:15 0 0 1 0 1 0


15:30 1 2 0 0 1 2


15:45 5 2 0 1 5 3


16:00 4 8 0 0 4 8


16:15 1 1 0 0 1 1


16:30 5 3 0 0 5 3


16:45 1 1 3 3 4 4


17:00 3 3 1 1 4 4


17:15 5 4 1 1 6 5


17:30 3 9 1 3 4 12


17:45 3 5 2 0 5 5


18:00 10 6 0 1 10 7


18:15 15 9 1 0 16 9


18:30 3 8 0 1 3 9


18:45 4 7 0 3 4 10


TOTAL 108 114 37 32 145 146


W. Satna Ana Branch Trail ‐


Lakewood to Somerset


Pedestrians Bicycles TOTAL


W. Satna Ana Branch 


Trail ‐


Lakewood to Somerset


Counts Unlimited, Inc.


PO Box 1178


Corona, CA 92878


951‐268‐62685 Attachment J







12 Hour Ped / Bike Counts


Paramount, CA


Saturday, May 14, 2016


NB SB NB SB NB SB
7:00 1 2 0 1 1 3


7:15 2 2 0 1 2 3


7:30 1 3 0 0 1 3


7:45 5 2 0 0 5 2


8:00 2 2 1 0 3 2


8:15 4 4 0 1 4 5


8:30 4 2 0 0 4 2


8:45 0 7 1 0 1 7


9:00 7 0 0 0 7 0


9:15 3 3 0 0 3 3


9:30 3 2 0 0 3 2


9:45 1 1 0 0 1 1


10:00 2 4 0 0 2 4


10:15 0 6 0 0 0 6


10:30 3 5 0 0 3 5


10:45 1 0 0 2 1 2


11:00 0 0 0 0 0 0


11:15 5 4 0 1 5 5


11:30 1 1 0 0 1 1


11:45 0 0 0 1 0 1


12:00 0 0 1 0 1 0


12:15 0 3 0 0 0 3


12:30 0 0 1 0 1 0


12:45 0 0 1 1 1 1


13:00 0 0 0 0 0 0


13:15 2 0 0 1 2 1


13:30 0 0 3 3 3 3


13:45 0 1 1 2 1 3


14:00 2 0 2 1 4 1


14:15 0 2 0 0 0 2


14:30 0 1 2 1 2 2


14:45 0 0 0 1 0 1


15:00 0 1 0 2 0 3


15:15 4 1 0 0 4 1


15:30 5 0 2 0 7 0


15:45 0 3 0 2 0 5


16:00 0 2 0 3 0 5


16:15 2 4 2 0 4 4


16:30 4 3 0 0 4 3


16:45 0 2 0 0 0 2


17:00 3 2 0 0 3 2


17:15 3 4 2 1 5 5


17:30 1 1 0 0 1 1


17:45 1 3 0 0 1 3


18:00 5 2 2 1 7 3


18:15 0 8 0 0 0 8


18:30 1 2 0 0 1 2


18:45 9 1 0 0 9 1


TOTAL 87 96 21 26 108 122


W. Satna Ana Branch Trail ‐


Lakewood to Somerset


W. Satna Ana Branch 


Trail ‐


Lakewood to Somerset


Pedestrians Bicycles TOTAL


Counts Unlimited, Inc.


PO Box 1178


Corona, CA 92878


951‐268‐62686 Attachment J







Growth Rate Projections
West Santa Ana Branch Bikeway Phase II


Mode Year


Percentage of All 


Trips


2015 1.4% *


2025 2.8% *


2016 1.5%


2022 2.4%


2023 2.5%


Growth Rate 


between 2016 


and 2022 54.55%


Growth Rate 


between 2016 


and 2023 63.64%


2015 17.6% *


2025 26.4% *


2016 18.5%


2022 23.8%


2023 24.6%


Growth Rate 


between 2016 


and 2022 28.57%


Growth Rate 


between 2016 


and 2023 33.33%


Percentage* Occupancy Students


Bike+Walk 19.0% 100.0% Paramount Park Middle School 800


Bike 17.6% 92.6% Paramount High School 4,814


Walk 1.4% 7.4% Total 5,614


Student walk and Bicycle 


to School 34.0%


Student Walk to School 31.5%


Student Bike to School 2.5%


Pedestrians1 Bicyclist1 Pedestrian2 Bicyclist2


2016 222 69 - -


2022 286 107 2,055 248


2023 296 113 2,065 254
1For year 2016, counts collected by Counts Unlimited Inc. on May 17, 2016. 


For year 2022 and year 2023, volumes were calculated by using the growth rate from Table 1 above.
2 Volumes were calculated by using the perentages and number of students from Table 2 above.


Table 1. Growth Rate Projection


Year


Table 2. Los Angels County Percentage of Student Walk and Bike to School


Walk


Bicycle


*The data of year 2015 and 2015 were extracted from Active 


Transportation Strategic Plan Volume I, February 2016, Page 68.


Table 3. 12 Hours Counts (weekday)


9,646


Table 4. New Cyclists Annual Counts


Without Facility Counts With New Facility Projection


*The data were extracted from Supporting a Los Angeles County Active Transportation Collaborative, Safe Rotes to School California. 


https://saferoutescalifornia.org/losangelescounty/
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SWITRS PEDESTRIAN INVOLVED COLLISIONS 


01/01/2009 – 12/31/2013 


PARAMOUNT, LOS ANGELES COUNTY 
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COLLISIONS LOCATIONS 


 


 


PEDESTRIAN COLLISION SUMMARY 


 


Collision Factor Counts Percentage


Pedestrian Violation 8 50.0%


Pedestrian Right of Way 4 25.0%


Improper Turning 1 6.3%


Unsafe Starting or Backing 1 6.3%


Other Than Driver (or Pede 1 6.3%


Traffic Signals and Signs 1 6.3%


Total: 16 100.0%


Severity Counts Percentage


Fatality 0 0.0%


Injury‐Severe 2 12.5%


Injury‐Other Visible 6 37.5%


Injury‐Complaint of Pain 8 50.0%


Total: 16 100.0%
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INJURY SEVERITY 


 


 


 


 


 


 


 


 


 


 


COLLISION TYPE 
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PRIMARY COLLISION FACTOR 


 


 


 


 


 


 


 


 


 


 


 


 


COLLISION INVOLVED WITH 
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SWITRS BICYCLIST INVOLVED COLLISIONS 


01/01/2009 – 12/31/2013 


PARAMOUNT, LOS ANGELES COUNTY 
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COLLISIONS LOCATIONS 


 


 


BICYCLE COLLISION SUMMARY 


 


Collision Factor Counts Percentage


Wrong Side of Road 10 47.6%


Automobile Right of Way 3 14.3%


Traffic Signals and Signs 3 14.3%


Improper Turning 3 14.3%


Other Hazardous Violation 2 9.5%


Total: 21 100.0%


Severity Level Counts Percentage


Fatality 1 4.8%


Injury‐Severe 0 0.0%


Injury‐Other Visible 7 33.3%


Injury‐Complaint of Pain  13 61.9%


Total: 21 100.0%
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PRIMARY COLLISION FACTOR 


 


 


 


 


 


 


 


 


 


 


 


 


COLLISION INVOLVED WITH 
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Physical Fitness Test
Report: --- Select another report here --- 


California Department of Education
Statewide Assessment Division
Prepared: 6/14/2016 4:54:38 PM 


CDE Home » DataQuest » Report Results 


State: California
County: Los Angeles
District: Paramount Unified
School: -- Select One -- 


2014-15 California Physical Fitness Report
Overall - Summary of Results


Paramount Unified District
Additional information can be found at the California Department of Education Physical Fitness Test Web page. 


Physical 
Fitness 
Area


Total 
Tested¹ 


in 
Grade 


5


Number 
Grade 5 


Students 
in HFZ²


% Grade 
5 


Students 
in HFZ


% Grade 
5 


Students 
in Needs 
Improve- 


ment


% Grade 
5 


Students 
in Needs 
Improve- 


ment - 
Health 
Risk


Total 
Tested¹ 


in 
Grade 


7


Number 
Grade 7 
Students 
in HFZ²


% Grade 
7 


Students 
in HFZ


% Grade 
7 


Students 
in Needs 
Improve- 


ment


% Grade 
7 


Students 
in Needs 
Improve- 


ment - 
Health 
Risk


Total 
Tested¹ 


in 
Grade 


9


Number 
Grade 9 
Students 
in HFZ²


% Grade 
9 


Students 
in HFZ


% Grade 
9 


Students 
in Needs 
Improve- 


ment


% Grade 
9 


Students 
in Needs 
Improve- 


ment - 
Health 
Risk


Aerobic 
Capacity 1,146 834 72.8 21.4 5.8 1,168 557 47.7 42.1 10.2 1,108 597 53.9 32.6 13.5


Body 
Composition 1,146 587 51.2 19.8 29.0 1,168 623 53.3 21.1 25.6 1,108 635 57.3 18.5 24.2


Abdominal 
Strength 1,146 696 60.7 39.3 N/A 1,168 1,058 90.6 9.4 N/A 1,108 986 89.0 11.0 N/A


Trunk 
Extension 
Strength 


1,146 828 72.3 27.7 N/A 1,168 1,145 98.0 2.0 N/A 1,108 1,010 91.2 8.8 N/A


Page 1 of 2Physical Fitness Test Results (CA Dept of Education)


6/14/2016http://data1.cde.ca.gov/dataquest/PhysFitness/PFTDN/Summary2011.aspx?r=0&t=2&y=2014-15&c=19648730000000&n=0000
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Upper Body 
Strength 1,146 719 62.7 37.3 N/A 1,168 768 65.8 34.2 N/A 1,108 789 71.2 28.8 N/A


Flexibility 1,146 686 59.9 40.1 N/A 1,168 1,033 88.4 11.6 N/A 1,108 939 84.7 15.3 N/A


¹ Includes partially tested students
² HFZ is an acronym for Healthy Fitness Zone a registered trademark of The Cooper Institute
** To protect confidentiality scores are not shown when the number of students tested is 10 or less
N/A Not applicable
The PFT is based on the FITNESSGRAM/ACTIVITYGRAM software, owned by the Cooper Institute, Dallas, TX, and published by Human Kinetics, Champaign, IL. The PFT 
is created and copyrighted by the California Department of Education (CDE) under a license agreement with Human Kinetics. The FITNESSGRAM is a registered trademark 
of The Cooper Institute.
The PFT performance standards are available on the CDE FITNESSGRAM: Healthy Fitness Zone Charts Web page. Information about the FITNESSGRAM is available on 
the Human Kinetics Web site (Outside Source). 


Questions: High School and Physical Fitness Assessment Office | pft@cde.ca.gov | 916-445-9449


California Department of Education
1430 N Street
Sacramento, CA 95814


Web Pol icy


Page 2 of 2Physical Fitness Test Results (CA Dept of Education)


6/14/2016http://data1.cde.ca.gov/dataquest/PhysFitness/PFTDN/Summary2011.aspx?r=0&t=2&y=2014-15&c=19648730000000&n=0000
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Growth Rate Projections
West Santa Ana Branch Bikeway Phase II


Mode Year


Percentage of All 


Trips


2015 1.4% *


2025 2.8% *


2016 1.5%


2022 2.4%


2023 2.5%


Growth Rate 


between 2016 


and 2022 54.55%


Growth Rate 


between 2016 


and 2023 63.64%


2015 17.6% *


2025 26.4% *


2016 18.5%


2022 23.8%


2023 24.6%


Growth Rate 


between 2016 


and 2022 28.57%


Growth Rate 


between 2016 


and 2023 33.33%


Percentage* Occupancy Students


Bike+Walk 19.0% 100.0% Paramount Park Middle School 800


Bike 17.6% 92.6% Paramount High School 4,814


Walk 1.4% 7.4% Total 5,614


Student walk and Bicycle 


to School 34.0%


Student Walk to School 31.5%


Student Bike to School 2.5%


Pedestrians1 Bicyclist1 Pedestrian2 Bicyclist2


2016 222 69 - -


2022 286 107 2,055 248


2023 296 113 2,065 254
1For year 2016, counts collected by Counts Unlimited Inc. on May 17, 2016. 


For year 2022 and year 2023, volumes were calculated by using the growth rate from Table 1 above.
2 Volumes were calculated by using the perentages and number of students from Table 2 above.


Table 1. Growth Rate Projection


Year


Table 2. Los Angels County Percentage of Student Walk and Bike to School


Walk


Bicycle


*The data of year 2015 and 2015 were extracted from Active 


Transportation Strategic Plan Volume I, February 2016, Page 68.


Table 3. 12 Hours Counts (weekday)


9,646


Table 4. New Cyclists Annual Counts


Without Facility Counts With New Facility Projection


*The data were extracted from Supporting a Los Angeles County Active Transportation Collaborative, Safe Rotes to School California. 


https://saferoutescalifornia.org/losangelescounty/
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Demand and Benefits Results


Demand


In a one and half mile (2,400 m) radius around the proposed facility:


Low Estimate Mid Estimate High Estimate 


Residents 70,565 70,565 70,565


Existing Commuters 178 178 178


New Commuters 63 63 63


Total Existing Cyclists 883 12,209 18,175


Total New Cyclists 374 4,368 6,471


Annual Benefits


Low Estimate Mid Estimate High Estimate 


Recreation $1,136,995 $15,713,049 $23,390,125


Mobility - Proposed Facility Type Per Trip Daily Annually


Off Street bicycle trail $4.08 $981 $230,613


Low Estimate Mid Estimate High Estimate 


Health $47,898 $559,058 $828,282


Urban Suburban Rural


Decreased Auto Use $3,571 $2,197 $275


Page 1 of 1Cost-Benefit Analysis of Bicycle Facilities


6/10/2016http://www.pedbikeinfo.com/BIKECOST/dboutput.cfm
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Low Estimation Middle Estimation High Estimation


Benefit ($) 1,417,703 16,504,917 24,451,217


Total Project Cost ($) 4,550,297 4,550,297 4,550,297


ATP Request Funding ($) 3,423,000 3,423,000 3,423,000


Low Estimation Middle Estimation High Estimation


Benefit / Total Project Cost 0.3 3.6 5.4


Benefit / ATP Request Funding 0.4 4.8 7.1


Table 5. Project Total Benefits and Costs


Table 6. Benefit / Cost Ratio Results
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Photos of Existing Conditions 
West Santa Ana Branch Bikeway Phase II 


 


  Attachment E 
 


Figure 1 – Existing conditions looking northerly along the proposed Bike Path north of 
Downey Avenue. 


 


Figure 2 – Existing bikeway connection southerly of Somerset Blvd with pedestrian 
lighting, landscaping and potted plants. 







Photos of Existing Conditions 
West Santa Ana Branch Bikeway Phase II 
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Figure 3 – Existing condition at Downey Avenue access point looking southerly along 
the proposed Bike Path. 


 


Figure 4 – Existing bikeway path access point showing bike path & proposed metal 
bollards southerly of Somerset Blvd. 







Photos of Existing Conditions 
West Santa Ana Branch Bikeway Phase II 
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Figure 5 – Existing condition at Downey Avenue access point looking northerly along 
the proposed Bike Path. 


 


Figure 6 – Existing fence, benches & trash receptacles southerly of Somerset Blvd. 
 







Photos of Existing Conditions 
West Santa Ana Branch Bikeway Phase II 
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Figure 7 - Existing conditions at Paramount Park. Proposed Bike Path will run south 
(left) of the fence shown with landscaping to separate the path from the park lawn. 


 


Figure 8 – This location will be the beginning and entrance of the path northerly of 
Somerset Blvd. 


 







Photos of Existing Conditions 
West Santa Ana Branch Bikeway Phase II 
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Figure 9 – Existing Somerset Blvd looking westerly towards the intersection of Hayter 
Ave, the proposed traffic signal location. 


 


Figure 10 – Existing Downey Ave looking southerly at the midblock location for the 
prosed HAWK pedestrian signal. 


 
 
 







Photos of Existing Conditions 
West Santa Ana Branch Bikeway Phase II 
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Figure 11 – Pedestrians currently use railroad tracks as a shortcut to Paramount Blvd 
and Rosecrans Ave from Downey Ave.  Installation of a path will prevent pedestrians 


using the tracks as a shortcut. 








 








 








 








Collision List
Bicycle and Pedestrian Crashes (Only)


CASEID POINT_X POINT_Y YEAR_ LOCATION CHPTYPE DAYWEEK CRASHSEV VIOLCAT KILLED INJURED WEATHER1PEDCOL BICCOL MCCOL TRUCKCOL ETOH TIMECAT MONTH_ CRASHTYP INVOLVE PED PRIMARYRD SECONDRD DISTANCE DIRECT INTERSECT PROCDATE
4111589 ‐118.158 33.90362539 2009 1952 0 2 3 11 0 1 A Y 1800 1 D B D ROSECRANS AV ORIZABA AV 15 E N 9/8/2009
4141029 ‐118.156 33.90375035 2009 1952 0 3 3 8 0 1 A Y 1800 1 H I F ROSECRANS AV ANDERSON ST 84 E N 8/25/2009
4277292 ‐118.151 33.90366488 2009 1952 0 2 3 11 0 1 A Y 1500 6 G B D ROSECRANS AV DOWNEY AV 40 E N 2/8/2010
4442564 ‐118.152 33.90366 2009 1952 0 3 3 11 0 1 A Y 2100 8 G B D DOWNEY AV ROSECRANS AV 0 Y 5/18/2010
4480649 ‐118.154 33.89824 2009 1952 0 2 4 10 0 2 A Y 900 9 A B B 2ND ST INDIANA AV 0 Y 5/25/2010
4682661 ‐118.157 33.90362996 2010 1952 0 6 4 5 0 1 A Y 1800 3 H G A ROSECRANS AV ORIZABA AV 150 E N 2/18/2011
4692100 ‐118.151 33.90366488 2010 1952 0 5 4 5 0 1 A Y 1200 4 G G A ROSECRANS AV DOWNEY AV 200 E N 3/18/2011
4692177 ‐118.16 33.89823859 2010 1952 0 5 3 10 0 1 A Y 2100 4 G B B PARAMOUNT BL 2ND ST 5 N N 3/21/2011
4753020 ‐118.152 33.90366488 2010 1952 0 3 4 5 0 1 A Y 2100 12 G G A ROSECRANS AV DOWNEY AV 0 Y 12/7/2011
4761550 ‐118.156 33.90389199 2010 1952 0 4 3 5 0 1 A Y 1800 5 ‐ G A ANDERSON AV ROSECRANS AV 50 N N 5/17/2011
4833045 ‐118.157 33.89639601 2010 1952 0 1 3 12 0 1 A Y 1500 7 D G A ORIZABA AV SOMERSET BL 15 N N 8/1/2011
5018339 ‐118.152 33.89716032 2010 1952 0 4 4 5 0 1 A Y 1500 10 ‐ G A DOWNEY AV SOMERSET BL 250 N N 11/2/2011
5045731 ‐118.147 33.90368488 2010 1952 0 3 3 5 0 1 A Y 900 11 H G A CASTANA AV ROSECRANS AV 0 Y 11/17/2011
5102338 ‐118.152 33.90103488 2010 1952 0 5 4 10 0 1 A Y 900 11 G B B CONTRERAS ST DOWNEY AV 0 Y 11/19/2011
5177158 ‐118.152 33.90346744 2011 1952 0 4 4 9 0 1 A Y 1800 4 D G A DOWNEY AV ROSECRANS AV 72 S N 5/25/2012
5177342 ‐118.152 33.90325355 2011 1952 0 2 4 5 0 1 A Y 1500 5 G B A DOWNEY AV ROSECRANS AV 150 S N 7/24/2012
5291880 ‐118.152 33.90103 2011 1952 0 1 4 8 0 1 A Y 2100 8 D G A DOWNEY AV CONTRERAS ST 0 Y 12/6/2012
5420431 ‐118.153 33.90365488 2011 1952 0 6 4 5 0 1 A Y 1200 10 H G A ROSECRANS AV DOWNEY AV 500 W N 1/12/2013
5474824 ‐118.156 33.89635 2011 1952 0 2 3 5 0 1 A Y 1800 11 H G A SOMERSET BL GEORGIA AV 0 Y 1/18/2013
5487662 ‐118.147 33.90379493 2012 1952 0 3 4 9 0 2 A Y 1500 1 D G A ROSECRANS AV CASTANA AV 0 Y 6/15/2013
5678936 ‐118.152 33.90182184 2012 1952 0 4 4 11 0 1 B Y 900 5 G B D DOWNEY AV CONTRERAS ST 287 N N 8/30/2013
5757312 ‐118.149 33.89649494 2012 1952 0 1 4 11 0 1 A Y 1800 5 G B D SOMERSET BL RANCHO CAPISTRANO RD 0 Y 9/21/2013
5810608 ‐118.16 33.9018449 2012 1952 0 2 3 10 0 1 A Y 2100 8 D B B PARAMOUNT BL ALL AMERICA CITY WY 0 Y 11/13/2013
5817048 ‐118.152 33.89647484 2012 1952 0 7 4 12 0 1 A Y 1500 7 H G A SOMERSET BL DOWNEY AV 5 W N 10/23/2013
5898179 ‐118.147 33.90103485 2012 1952 0 1 4 21 0 1 A Y 1800 9 G B F CONTRERAS ST CASTANA AV 50 W N 12/4/2013
5902510 ‐118.155 33.90374784 2012 1952 0 3 3 17 0 1 A Y 2100 9 D G A ROSECRANS AV ANDERSON AV 130 E N 12/3/2013
5902557 ‐118.156 33.90375496 2012 1952 0 5 2 12 0 1 A Y 900 9 G B B ROSECRANS AV ANDERSON ST 0 Y 12/3/2013
6012888 ‐118.156 33.89916484 2013 1952 0 6 3 8 0 1 A Y 1500 1 H G A 3RD ST JETMORE AV 50 W N 1/18/2014
6013164 ‐118.16 33.9018449 2013 1952 0 2 4 12 0 1 B Y 1500 2 D G A ALL AMERICA CITY WY PARAMOUNT BL 0 Y 1/29/2014
6013203 ‐118.152 33.89818496 2013 1952 0 5 4 11 0 1 A Y 900 2 G B B DOWNEY AV 2ND ST 0 Y 1/30/2014
6013297 ‐118.16 33.89911636 2013 1952 0 4 4 11 0 1 A Y 900 2 G B D 3RD ST PARAMOUNT BL 60 E N 1/29/2014
6064679 ‐118.158 33.90271618 2013 1952 0 4 4 18 0 1 A Y Y 900 4 G B ‐ ORIZABA AV 144TH ST 8 N N 2/15/2014
6146537 ‐118.155 33.90374646 2013 1952 0 2 3 17 0 1 A Y 900 5 B G A ROSECRANS AV ANDERSON ST 225 E N 2/26/2014
6190636 ‐118.152 33.90433452 2013 1952 0 7 3 9 0 1 A Y 2100 8 D G A WILBARN ST DOWNEY AV 12 W N 3/20/2014
6195797 ‐118.156 33.90375215 2013 1952 0 1 4 5 0 1 A Y 1800 4 H G A ROSECRANS BL ANDERSON ST 50 E N 2/13/2014
6235209 ‐118.154 33.8964518 2013 1952 0 2 2 11 0 1 A Y Y 1800 8 G B E SOMERSET BL INDIANA AV 273 W N 3/24/2014
6360490 ‐118.156 33.90374757 2013 1952 0 3 1 8 1 0 A Y 1500 9 H G A ROSECRANS AV ANDERSON ST 125 W N 1/20/2015
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Collision List
Bicycle and Pedestrian Crashes (Only)


CASEID JURIS DATE_ TIME_ BADGE JURIDIST SHIFT POP SPECIAL BEATTYPE LAPDDIV BEATCLAS BEATNUMBWEATHER2STATEHW CALTRANC CALTRANDSTROUTE ROUTESUF POSTPRE POSTMILE LOCATYPE RAMP SIDEHW TOWAWAYPARTIES PCF VIOLCODE VIOL
4111589 1900 1/13/2009 1620 4398951 1365 5 5 0 0 0 136P ‐ N 0 0 0 N 2 A ‐ 21954
4141029 1900 1/14/2009 1505 407639 1365 5 5 0 0 0 136M1 ‐ N 0 0 0 Y 2 A ‐ 22107
4277292 1900 6/9/2009 1225 407639 1365 5 5 0 0 0 ‐ N 0 0 0 N 2 A ‐ 21954
4442564 1900 8/26/2009 1817 507892 1365 5 5 0 0 0 136F ‐ N 0 0 0 N 2 A ‐ 21453
4480649 1900 9/15/2009 830 464454 1365 5 5 0 0 0 136B ‐ N 0 0 0 N 3 A ‐ 21950
4682661 1900 3/27/2010 1730 416021 1365 5 5 0 0 0 136F1 ‐ N 0 0 0 N 2 A ‐ 21650
4692100 1900 4/16/2010 1100 407639 1365 5 5 0 0 0 136M1 ‐ N 0 0 0 N 2 A ‐ 21650
4692177 1900 4/16/2010 2010 513464 1365 5 5 0 0 0 0PM ‐ N 0 0 0 Y 2 A ‐ 21950
4753020 1900 12/8/2010 1800 506588 1365 5 5 0 0 0 136F ‐ N 0 0 0 N 2 A ‐ 21650
4761550 1900 5/6/2010 1600 515387 1365 5 5 0 0 0 136 ‐ N 0 0 0 N 2 A ‐ 21650
4833045 1900 7/5/2010 1300 488912 1365 5 5 0 0 0 ‐ N 0 0 0 N 2 A ‐ 21453
5018339 1900 10/28/2010 1445 523033 1365 5 5 0 0 0 136 ‐ N 0 0 0 N 2 A ‐ 21650
5045731 1900 11/10/2010 744 484622 1365 5 5 0 0 0 13613 ‐ N 0 0 0 N 2 A ‐ 21650
5102338 1900 11/19/2010 755 475320 1365 5 5 0 0 0 139G6 ‐ N 0 0 0 N 2 A ‐ 21950
5177158 1900 4/7/2011 1700 506588 1365 5 5 0 0 0 136BP ‐ N 0 0 0 N 2 A ‐ 21804
5177342 1900 5/10/2011 1205 475320 1365 5 5 0 0 0 139G6 ‐ N 0 0 0 N 2 A ‐ 21650
5291880 1900 8/1/2011 2000 506588 1365 5 5 0 0 0 136BP ‐ N 0 0 0 N 2 A ‐ 22107
5420431 1900 10/15/2011 1120 10542 1365 5 5 0 0 0 136 ‐ N 0 0 0 N 2 A ‐ 21650
5474824 1900 11/22/2011 1510 521021 136 5 5 0 0 0 136A ‐ N 0 0 0 N 2 A ‐ 21202
5487662 1900 1/4/2012 1210 207254 1365 5 5 0 0 0 136M ‐ N 0 0 0 Y 4 A ‐ 21802
5678936 1900 5/3/2012 710 207254 1365 5 5 0 0 0 136M ‐ N 0 0 0 N 2 A ‐ 21954
5757312 1900 5/21/2012 1510 506588 1369 5 5 0 0 0 136AO ‐ N 0 0 0 N 2 A ‐ 21950
5810608 1900 8/14/2012 2027 522136 1365 5 5 0 0 0 136B ‐ N 0 0 0 N 3 A ‐ 21950
5817048 1900 7/22/2012 1420 526353 1359 5 5 0 0 0 136A ‐ N 0 0 0 N 2 A ‐ 21453
5898179 1900 9/24/2012 1500 494682 1365 5 5 0 0 0 136D ‐ N 0 0 0 N 2 A ‐ 22106
5902510 1900 9/26/2012 1910 207254 1365 5 5 0 0 0 136M ‐ N 0 0 0 N 2 A ‐ 22517
5902557 1900 9/14/2012 712 522464 1365 5 5 0 0 0 136A ‐ N 0 0 0 N 2 A ‐ 21453
6012888 1900 1/26/2013 1458 504822 1365 5 5 0 0 0 136AP ‐ N 0 0 0 N 2 A ‐ 22107
6013164 1900 2/19/2013 1305 207254 1365 5 5 0 0 0 136M ‐ N 0 0 0 N 2 A ‐ 21453
6013203 1900 2/1/2013 801 512430 1365 5 5 0 0 0 139G6 ‐ N 0 0 0 N 2 A ‐ 21954
6013297 1900 2/28/2013 740 207254 1365 5 5 0 0 0 136M ‐ N 0 0 0 N 2 A ‐ 21954
6064679 1900 4/4/2013 835 207254 365 5 5 0 0 0 136M ‐ N 0 0 0 N 2 C ‐ 0
6146537 1900 5/28/2013 805 475320 1365 5 5 0 0 0 139G6 ‐ N 0 0 0 N 2 A ‐ 22517
6190636 1900 8/18/2013 1931 521638 1365 5 5 0 0 0 136 ‐ N 0 0 0 N 2 A ‐ 21801
6195797 1900 4/22/2013 1530 521638 1365 5 5 0 0 0 136 ‐ N 0 0 0 N 2 A ‐ 21202
6235209 1900 8/13/2013 1719 439951 1365 5 5 0 0 0 136F ‐ N 0 0 0 N 2 A ‐ 21954
6360490 1900 9/18/2013 1430 527115 1362 5 5 0 0 0 136 ‐ N 0 0 0 Y 2 A ‐ 22107
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Collision List
Bicycle and Pedestrian Crashes (Only)


CASEID VIOLSUB HITRUN ROADSURFRDCOND1 RDCOND2 LIGHTING RIGHTWAYCHPRDTYP NOTPRIV STFAULT CHPFAULT SEVINJ OTHERINJ COP PEDKILL PEDINJ BICKILL BICINJ MCKILL MCINJURE RAMP1 RAMP2 CITY COUNTY STATE X_CHP Y_CHP
4111589 A N A H ‐ A D 0 Y N 0 1 0 0 1 0 0 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
4141029 N A H ‐ A A 0 Y A 0 1 0 0 1 0 0 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
4277292 A N A ‐ ‐ A A 0 Y N 60 0 1 0 0 1 0 0 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
4442564 D N A H ‐ A A 0 Y N 0 1 0 0 1 0 0 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
4480649 A N A H ‐ A D 0 Y A 0 0 2 0 2 0 0 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
4682661 1 M A H ‐ A D 0 Y L 4 0 0 1 0 0 0 1 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
4692100 1 N A H ‐ A A 0 Y L 0 0 1 0 0 0 1 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
4692177 A F A H ‐ C D 0 Y A 7 0 1 0 0 1 0 0 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
4753020 1 N A H ‐ C A 0 Y L 0 0 1 0 0 0 1 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
4761550 1 M A H ‐ A D 0 Y L 0 1 0 0 0 0 1 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
4833045 A N A H ‐ A A 0 Y A 0 1 0 0 0 0 1 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
5018339 1 N A H ‐ A D 0 Y L 4 0 0 1 0 0 0 1 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
5045731 1 N A H ‐ A D 0 Y L 0 1 0 0 0 0 1 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
5102338 A M A H ‐ A A 0 Y D 0 0 1 0 1 0 0 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
5177158 A N A H ‐ B A 0 Y A 0 0 1 0 0 0 1 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
5177342 1 N A H ‐ A D 0 Y L 0 0 1 0 0 0 1 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
5291880 N A H ‐ C A 0 Y L 0 0 1 0 0 0 1 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
5420431 1 F A H ‐ A D 0 Y L 0 0 1 0 0 0 1 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
5474824 A N A H ‐ A D 0 Y L 0 1 0 0 0 0 1 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
5487662 A N A H ‐ A A 0 Y A 1 0 0 2 0 0 0 2 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
5678936 A N A H ‐ A D 0 Y N 60 0 0 1 0 1 0 0 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
5757312 B M A H ‐ A A 0 Y N 0 0 1 0 1 0 0 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
5810608 A N A H ‐ C A 0 Y A 0 1 0 0 1 0 0 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
5817048 A N A H ‐ A A 0 Y L 0 0 1 0 0 0 1 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
5898179 N A H ‐ A D 0 Y A 1 0 0 1 0 1 0 0 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
5902510 N A H ‐ A A 0 Y A 0 1 0 0 0 0 1 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
5902557 A N A H ‐ A A 0 Y A 1 0 0 0 1 0 0 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
6012888 N A H ‐ A D 0 Y L 4 0 1 0 0 0 0 1 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
6013164 A N A H ‐ A A 0 Y A 0 0 1 0 0 0 1 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
6013203 A N A H ‐ A D 0 Y N 0 0 1 0 1 0 0 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
6013297 A M A H ‐ A D 0 Y N 60 0 0 1 0 1 0 0 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
6064679 N A H ‐ A D 0 Y ‐ ‐ 0 0 1 0 1 0 0 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
6146537 N A H ‐ A D 0 Y A 0 1 0 0 0 0 1 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
6190636 A N A H ‐ B D 0 Y A 0 1 0 0 0 0 1 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
6195797 A N A H ‐ A D 0 Y L 4 0 0 1 0 0 0 1 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
6235209 A N A H ‐ A D 0 Y N 60 1 0 0 0 1 0 0 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
6360490 N A H ‐ A D 0 Y L 0 0 0 0 0 1 0 0 0 ‐ ‐ PARAMOUNT LOS ANGELCA 0 0
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West Santa Ana Branch Bikeway Phase II Project Limits


Top 25% Disadvantaged Census Tracts


Project Census Tract


CT 6037553502


Legend







SB 535 Disadvantaged Communities


Census Tract
CalEnviroScreen 


2.0 Score


CalEnviroScreen 2.0 


Percentile Range


Pollution 


Burden 


Perentile


Population 


Characteristics 


Percentile


Total 


Population


California 


County


ZIP code census 


tract falls within


Nearby City 
(to help approximate 


location only)


Click for 


interactive 


map


6037553601 58.21 96-100% (highest scores) 94 91 4750 Los Angeles 90723 Paramount Click for map


6037553802 56.65 96-100% (highest scores) 97 82 6342 Los Angeles 90723 Paramount Click for map


6037553701 55.43 96-100% (highest scores) 94 87 4176 Los Angeles 90723 Paramount Click for map


6037553702 55.31 96-100% (highest scores) 90 91 4902 Los Angeles 90723 Paramount Click for map


6037553602 48.31 91-95% 86 82 4730 Los Angeles 90723 Paramount Click for map


6037553502 46.17 86-90% 84 79 4183 Los Angeles 90723 Paramount Click for map


6037553801 46.12 86-90% 79 84 4174 Los Angeles 90723 Paramount Click for map


6037553902 44.87 86-90% 79 80 5809 Los Angeles 90723 Paramount Click for map


6037553503 40.37 81-85% 75 74 2768 Los Angeles 90723 Paramount Click for map


6037553504 40.04 81-85% 75 73 5368 Los Angeles 90723 Paramount Click for map


6037553901 38.91 76-80% 60 83 6896 Los Angeles 90723 Paramount Click for map


Data Source: http://www.calepa.ca.gov/envjustice/ghginvest/Documents/SB535List.xls


Project Census Tract


1 out of 1 October 2014
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Jeffrey Lau


From: Wallace, Melanie@CCC <Melanie.Wallace@ccc.ca.gov> on behalf of ATP@CCC 
<ATP@CCC.CA.GOV>


Sent: Friday, June 03, 2016 11:56 AM
To: Jeffrey Lau
Subject: FW: ATP Cycle 3 Application - City of Paramount


Hi Jeff, 
 
The CCC is able to assist this project in the following areas:  
 


1. Street furniture 
2.  ADA curb ramps 
3. Landscaping  
4. Fencing 


 
Please include a copy of this email with your application. Should this project receive funding, please contact Edgar Lino 
(edgar.lino@ccc.ca.gov), our local project manager. 
 
Thank you, 
 
Melanie Wallace 
Chief Deputy Analyst 
California Conservation Corps 
1719 24th Street 
Sacramento, CA 95816 
O (916)341‐3153 
M (916)508‐1167 
F (877)315‐5085 
melanie.wallace@ccc.ca.gov 
 
Every Californian should conserve water. Find out how at: 


 
SaveOurWater.com ∙ Drought.CA.gov 


 


From: Jeffrey Lau [mailto:jlau@willdan.com]  
Sent: Wednesday, June 01, 2016 4:04 PM 
To: inquiry@atpcommunitycorps.org; ATP@CCC <ATP@CCC.CA.GOV> 
Subject: ATP Cycle 3 Application ‐ City of Paramount 
 
Dear CCC and CALCC, 
 
The City of Paramount is preparing to submit to Caltrans an ATP Cycle 3 Grant Application. This infrastructure application 
is for the extension of the West Santa Ana Branch Bikeway. Enclosed for your review is the project title, project 
description, detailed estimate, project schedule, project map, and preliminary concept plans. 
 
Project Title: West Santa Ana Branch Bikeway Phase 2 
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Project Description: The proposed project will extend the West Santa Ana Branch Bikeway from Somerset Boulevard to 
Rosecrans Avenue.  The bikeway improvements include installing a Class I bikeway, bikeway lighting, street furniture, 
ADA curb ramps, landscaping, and fencing. Intersection improvements include installing a traffic signal at Somerset 
Blvd/Hayter Ave and a mid‐block pedestrian signal at the Downey Ave crossing.  
 
This submittal is for the California Conservation Corps (CCC) and California Association of Local Conservation Corps 
(CALCC) to review and determine if any services may be provided by the CCC and/or CALCC for this proposed project.  I 
look forward to receiving your response on this request. 
 
Thank you in advance for your assistance, 
 
Jeff Lau, P.E. 
Senior Engineer 
 


Willdan Engineering 
Celebrating 50 years of service 
13191 Crossroads Parkway North, Suite 405 
Industry, CA 91746 
T. 562.364.8526 
F. 562.695.2120 
jlau@willdan.com 
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Jeffrey Lau


From: Active Transportation Program <inquiry@atpcommunitycorps.org>
Sent: Friday, June 03, 2016 11:33 AM
To: Jeffrey Lau
Cc: atp@ccc.ca.gov
Subject: Re: ATP Cycle 3 Application - City of Paramount


Hello Jeffrey, 
 
Dan Knapp of the Conservation Corps of Long Beach has responded that they are able to assist with 
the West Santa Ana Branch Bikeway Phase 2 Project. Please include this email with your application 
as proof that you reached out to the Local Corps. The Conservation Corps of Long Beach 
is interested and willing to implement the following aspects of the Paramount project: 
 
1. Street furniture 
2. Landscaping 
 
Additionally, feel free to contact Dan (dknapp@cclb-corps.org) directly if your project receives funding. 
 
Thank you. 
Dominique 
 
On Wed, Jun 1, 2016 at 4:04 PM, Jeffrey Lau <jlau@willdan.com> wrote: 


Dear CCC and CALCC, 


  


The City of Paramount is preparing to submit to Caltrans an ATP Cycle 3 Grant Application. This 
infrastructure application is for the extension of the West Santa Ana Branch Bikeway. Enclosed for your 
review is the project title, project description, detailed estimate, project schedule, project map, and preliminary 
concept plans. 


  


Project Title: West Santa Ana Branch Bikeway Phase 2 


  


Project Description: The proposed project will extend the West Santa Ana Branch Bikeway from Somerset 
Boulevard to Rosecrans Avenue.  The bikeway improvements include installing a Class I bikeway, bikeway 
lighting, street furniture, ADA curb ramps, landscaping, and fencing. Intersection improvements include 
installing a traffic signal at Somerset Blvd/Hayter Ave and a mid-block pedestrian signal at the Downey Ave 
crossing.  
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This submittal is for the California Conservation Corps (CCC) and California Association of Local 
Conservation Corps (CALCC) to review and determine if any services may be provided by the CCC and/or 
CALCC for this proposed project.  I look forward to receiving your response on this request. 


  


Thank you in advance for your assistance, 


  


Jeff Lau, P.E. 
Senior Engineer 
 


Willdan Engineering 
Celebrating 50 years of service 


13191 Crossroads Parkway North, Suite 405 
Industry, CA 91746 
T. 562.364.8526 
F. 562.695.2120 


jlau@willdan.com 


  


 
 
 
 
--  
 
Dominique Lofton | Program Assistant 
Environmental & Energy Consulting 
1121 L Street, Suite 400 
Sacramento, CA 95814 
916.426.9170 | inquiry@atpcommunitycorps.org 
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Roadway Barriers within Project Limits


Barrier locations are all city streets due


to the lack of safe bicycle facilities.
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ADA Notice
For individuals with sensory disabilities, this document is available in alternate formats.  For alternate format information, contact the Active Transportation Program at  (916) 653-4335, TTY 711, or write to Caltrans-Local Assistance, 1120 N Street, MS-1, Sacramento, CA 95814.
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION
ATP CYCLE 3 APPLICATION FORM
DLA-001 (NEW 4/2016)
v1.3
State of California Department of TransportationForm Title: ATP CYCLE 3 APPLICATION FORMForm Number: DLA-001 (Designed April 2016) Version 1.2
ATP FUNDED COMPONENTS
Infrastructure
PA&ED
PS&E
R/W
CON
Non-Infrastructure
Plan
PROJECT FUNDING INFORMATION (1,000s)
Total 
Project $
Total
ATP $
Total
Non-ATP $
Past 
ATP $
Leveraging $
Matching $
Non-Participating $
Future 
Local $
ACTIVE TRANSPORTATION PROGRAM
APPLICATION INDEX PAGE
Application Part 1: Applicant Information         
Click on title to go directly to this section in the application.
Application Part 2: General Project Information         
Click on title to go directly to this section in the application.
Application Part 3: Project Type         
Click on title to go directly to this section in the application.
Application Part 4: Project Details         
Click on title to go directly to this section in the application.
Application Part 5: Project Schedule         
Click on title to go directly to this section in the application.
Application Part 6: Project Funding         
Click on title to go directly to this section in the application.
PPR         
Click on title to go directly to this section in the application.
Application Part 7: Application Questions         
Click on title to go directly to this section in the application.
Screening Criteria         
Click on title to go directly to this section in the application.
Question Number 1         
Click on title to go directly to this section in the application.
Question Number 2         
Click on title to go directly to this section in the application.
Question Number 3         
Click on title to go directly to this section in the application.
Question Number 4         
Click on title to go directly to this section in the application.
Question Number 5         
Click on title to go directly to this section in the application.
Question Number 6         
Click on title to go directly to this section in the application.
Question Number 7         
Click on title to go directly to this section in the application.
Question Number 8         
Click on title to go directly to this section in the application.
Question Number 9         
Click on title to go directly to this section in the application.
Application Part 8: Attachments         
Click on title to go directly to this section in the application.
Application Part 1: Applicant Information
Implementing Agency:   This agency must enter into a Master Agreement with Caltrans and will be financially and contractually responsible for the delivery of the project within all pertinent Federal and State funding requirements, including being responsible and accountable for the use and expenditure of program funds.  This agency is responsible for the accuracy of the technical information provided in the application and is required to sign the application.   
MASTER AGREEMENTS (MAs):
Does the Implementing Agency currently have a MA with Caltrans?
Implementing Agency's Federal Caltrans MA number
Implementing Agency's Federal Caltrans Master Agreement number
Implementing Agency's State Caltrans MA number
*         Implementing Agencies that do not currently have a MA with Caltrans, must be able to meet the requirements and enter into an MA with Caltrans prior to funds allocation.  The MA approval process can take 6 to 12 months to complete and there is no guarantee the agency will meet the requirements necessary for the State to enter into a MA with the agency.    Delays could also result in a failure to meeting the CTC Allocation timeline requirements and the loss of ATP funding.
Project Partnering Agency:   
The “Project Partnering Agency” is defined as an agency, other than Implementing Agency, that will assume the responsibility for the ongoing operations and maintenance of the improved facility.   The Implementing Agency must: 1) ensure the Partnering Agency agrees to assume responsibility for the ongoing operations and maintenance of the improved facility, 2) provide documentation of the agreement (e.g., letter of intent) as part of the project application, and 3) ensure a copy of the Memorandum of Understanding or Interagency Agreement between the parties is submitted with the first request for allocation. For these projects, the Project Partnering Agency's information shall be provided below.
Based on the definition above, does this project have a partnering agency?
Application Part 2: General Project Information
Project Coordinates: (latitude/longitude in decimal format)
N
W
Congressional District(s):
State Senate District(s):
State Assembly District(s):
Past Projects: Within the last 10 years, has there been any previous State or Federal ATP, SRTS, SR2S, BTA or other ped/bike funding awards for a project(s) that are adjacent to or overlap the limits of project scope of this application?
Project Number
Past Project 
Funding 
Funded 
Amount $
Project 
Type
Type of overlap/connection 
with past projects 
(select only one which matches the best)
Application Part 3: Project Type
Development of a Plan in a Disadvantaged Community: (Check all Plan types that apply)  
Indicate any of the following plans that your agency currently has:  (Check all that apply) 
PROJECT SUB-TYPE  (check all Project Sub-Types that apply):
For a project to qualify for Safe Routes to School designation, the project must directly increase safety and convenience for public school students to walk and/or bike to school. Safe Routes to Schools infrastructure projects must be located within two miles of a public school or within the vicinity of a public school bus stop and the students must be the intended beneficiaries of the project. Other than traffic education and enforcement activities, non-infrastructure projects do not have a location restriction. 
 
Projects with Safe Routes to School elements must fill out "School and Student Details" later in this application.
As a condition of receiving funding, projects with Safe Routes to School Elements must commit to completing additional before and after student surveys as defined in the Caltrans Active Transportation Guidelines (LAPG Chapter 22).
For each school benefited by the project: 1) Fill in the school and student information; and 2) Include the required attachment information.
Project improvements maximum distance from school 
mile
**Refer to the California Department of Education website:  http://www.cde.ca.gov/ds/sh/cw/filesafdc.asp
Trails Projects constructing multi-purpose trails are generally eligible in the Active Transportation Program.  If the applicant believes all or part of their project meets the federal requirements of the Recreational Trails Program they are encouraged to seek a determination from the California Department of Parks and Recreation on the eligibility of their project to complete for this funding.   This is optional but recommended because some trails projects may compete better under this funding program.
 
For all trails projects: 
Do you feel a portion of your project is eligible for federal Recreational Trail funding?   
Applicants intending to pursue “Recreational Trails Program funding” must submit the required information to the California Department of Parks and Recreation prior to the ATP application submissions deadline.  (See the Application Instructions for details) 
 
*Recreational Trail funding can only fund work outside of the roadway Right-of-way.
Application Part 4: Project Details
INFRASTRUCTURE TYPE (Only Intended for Infrastructure Projects)
Note:         When quantifying the amount of Active Transportation improvements proposed by the project, do not double-count the improvements that benefit both Bicyclists and Pedestrians (i.e. new RRFB/Signal should only show as a Pedestrian or Bicycle Improvement).
(As opposed to cost going towards "improving" existing bicycle infrastructure: i.e. Class 2 to Class 4)
New Bike Lanes/Routes:
Linear Feet
Linear Feet
Linear Feet
Linear Feet
Signalized Intersections:
Number
Number
Un-Signalized Intersections:
Number
Number
Mid-Block Crossing:
Number
Number
Lighting:
Number
Linear Feet
Bike Share Program:
Number
Number
Bike Racks/Lockers:
Number
Number
Other Bicycle Improvements:
(As opposed to cost going towards "improving" existing pedestrian infrastructure.)
Sidewalks:
Linear Feet
Linear Feet
Linear Feet
Linear Feet
Linear Feet
ADA Ramp Improvements:
Number
Number
Signalized Intersections:
Number
Number
Number
Number
Number
Un-Signalized Intersections:
Number
Number
Number
Number
Number
Mid-Block Crossing:
Number
Number
Lighting:
Number
Linear Feet
Pedestrian Amenities:
Number
Number
Number
Other Ped Improvements:
Class 1 Trails:
Linear Feet
Linear Feet
Linear Feet
Non-Class 1 Trails:
Linear Feet
Linear Feet
Other Trail Improvements:
Road Diets:
Linear Feet
Number
Speed Feedback Signs:
Number
Signalized Intersections:
Number
Number
Un-Signalized Intersections:
Number
Number
Other Traffic-Calming
Improvements:
Right of Way (R/W) Impacts (Check all that apply)
The federal R/W process involving private property acquisitions and/or private utility relocations can often take 18 to 24 months.  The project schedule in the application for R/W needs to reflect the necessary time to complete the federal R/W process.
*See the application instructions for more details on the required coordination and documentation from these agencies.
Application Part 5: Project Schedule
NOTES:         1) Per CTC Guidelines, all project applications must be submitted with the expectation of receiving federal funding and therefore the schedule below must account for the extra time needed for federal project delivery requirements and approvals, including a NEPA environmental clearance and for each CTC allocation there must also be a Notice to Proceed with Federally Reimbursable work.
         2) Prior to estimating the durations of the project delivery tasks (below), applicants are highly encouraged to review the appropriate chapters of the Local Assistance Procedures Manual and work closely with District Local Assistance Staff.
         3) The proposed CTC allocation dates must be between July 1, 2019 and June 30, 2021 to be consistent with the available ATP funds for Cycle 3.
This page cannot be completed until a project type has been selected in Part 3.
INFRASTRUCTURE PROJECTS:
PA&ED Project Delivery Phase:
Will ATP funds be used in this phase of the project?
months         (See note #2, above)
PS&E Project Delivery Phase:
Will ATP funds be used in this phase of the project?
months
Right of Way Project Delivery Phase:
Will ATP funds be used in this phase of the project?
months
* PS&E and Right of Way phases can be allocated at the same CTC meeting.
Construction Project Delivery Phase:
Will ATP funds be used in this phase of the project?
months
NON-INFRASTRUCTURE (NI) AND "PLAN" PROJECTS: (This includes combined "I" and "NI" projects)
Will ATP funds be used in this phase of the project?
months	
Proposed Dates for "Before" and "After" Counts (As required by the CTC and Caltrans guidelines):
Application Part 6: Project Funding
(1,000s)
The Project Funding table cannot be completed until a project type has been selected in Part 3.
Project
Phase
Total
Project
Costs
Total 
ATP
Funding
ATP
Allocation 
Year *
Total
Non-ATP
Funding **
Non-
Participating
Funding
"Prior"
ATP
Funding
Leveraging
Funding
Matching
Funding ***
(for federal $)
Future Local Identified Funding 
PA&ED
PS&E
R/W
CON
NI-CON
TOTAL
*          The CTC Allocation-Year is calculated based on the information entered into the "Project Schedule" section.
 
**  Applicants must ensure that the “Total Non-ATP Funding” values show in this table match the overall Non-ATP Funding values they enter into Page 2 of the PPR (later in this form)
         
***         For programming purposes, applicants, are asked to identify the portion of the Leveraging Funding that meets the requirements to be used as match for new Federal ATP funding.
ATP FUNDING TYPE REQUESTED:
Per the CTC Guidelines, all ATP projects must be eligible to receive federal funding. Most ATP projects will receive federal funding; however, it is the intent of the Commission to consolidate the allocation of federal funds to as few projects as practicable. Therefore, the smallest projects may be granted State Funding from the State Highway Account (SHA) for all or part of the project.  Agencies with projects under $1M, especially ones being implemented by agencies who are not familiar with the federal funding process, are encouraged to request State funding.
Do you believe your project warrants receiving state-only funding?
ATP PROJECT PROGRAMMING REQUEST (PPR):
Using the Project Schedule, Project Funding, and General Project information provided, this electronic form has automatically prepared the following PPR pages. Applicants must review the information in the PPR to confirm it matches their expectations.
Exhibit 22-G Project Programming Request (PPR)
Project Information:
Project Title:
District
County
Route
EA
Project ID
PPNO
Funding Information:
DO NOT FILL IN ANY SHADED AREAS
Proposed Total Project Cost ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
PPR Funding Information Table
ATP Funds
Infrastructure Cycle 3
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
ATP Funds
Non-Infrastructure Cycle 3
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
ATP Funds
Plan Cycle 3
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
ATP Funds
Previous Cycle
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
Exhibit 22-G Project Programming Request (PPR)
Project Information:
Project Title:
District
County
Route
EA
Project ID
PPNO
Summary of Non-ATP Funding
The Non-ATP funding shown on this page must match the values in the Project Funding table.
Fund No. 2:
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
Fund No. 3:
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
Fund No. 4:
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
Fund No. 5:
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
Fund No. 6:
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
Fund No. 7:
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
Application Part 7: Application Questions
Screening Criteria
The following Screening Criteria are requirements for applications to be considered for ATP funding.  Failure to demonstrate a project meets these criteria will result is the disqualification of the application. 
1.         Demonstrated fiscal needs of the applicant:
-         Is all or part of the project currently (or has it ever been) formally programmed in an RTPA, MPO and/or Caltrans funding program? 
If "Yes", explain why the project is not considered "fully funded".  (Max of 200 Words)
-         Are any elements of the proposed project directly or indirectly related to the intended improvements of a past or future development or capital improvement project? 
If “Yes”, explain why the other project cannot fund the proposed project.  (Max of 200 Words)
-         Are adjacent properties undeveloped or under-developed where standard “conditions of development” could be placed on future adjacent redevelopment to construct the proposed project improvements?
If “Yes”, explain why the development cannot fund the proposed project.  (Max of 200 Words)
2.         Consistency with an adopted regional transportation plan:
-         Is the project consistent with the relevant adopted regional transportation plan that has been developed and updated pursuant to Government Code Section 65080?
Note:  Projects not providing proof will be disqualified and not be evaluated.
If “No”, document why the project should still be considered as being “consistent with the Regional Plan”.  (Max of 200 Words)
Note:  Projects not providing proof will be disqualified and not be evaluated.
Part B: Narrative Questions
Detailed Instructions for Question #1
QUESTION #1
DISADVANTAGED COMMUNITIES (0-10 POINTS)
A.         Map of Project Boundaries, Access and Destination  (0 points): Required
B.         Identification of Disadvantaged Community:  (0 points)
Select one of the following 4 options.  Must provide information for all Census Tract/Block Group/Place # that the project affects.
         ●  Median Household Income
         ●  CalEnviroScreen
         ●  Free or Reduced Priced School Meals - Applications using this measure must demonstrate how the project benefits the school students in the project area.
         ● Other 
The Median Household Income (Table ID B19013) is less than 80% of the statewide median based on the most current Census Tract (ID 140) level data from the 2010-2014 American Community Survey (ACS) (<$49,191). Communities with a population less than 15,000 may use data at the Census Block Group (ID 150) level. Unincorporated communities may use data at the Census Place (ID 160) level. Data is available at: http://factfinder.census.gov/faces/nav/jsf/pages/index.xhtml 
Census Tract/Block Group/Place #
Population 
MHI  
Median Household Income Table
Lowest median household income from above (autofill): $
(to be used for qualifying as benefiting a DAC only)
Median household income by census tract for the community(ies) benefited by the project: $
(to be used for severity calculation only)
Since the median household income is greater than $49,120, this program does not qualify for this option. 
An area identified as among the most disadvantaged 25% in the state according to the CalEPA and based on the California Communities Environmental Health Screening Tool 2.0 (CalEnviroScreen 2.0) scores (score must be greater than or equal to 36.62). This list can be found at the following link under SB 535 List of Disadvantaged Communities:
http://www.calepa.ca.gov/EnvJustice/GHGInvest/
Census Tract/Block Group/Place #
Population 
CalEnviroScreen Score
Cal Enviro Screen Table
Highest California Communities Environmental Health Screening Tool 2.0 (CalEnviroScreen) score from above (autofill):
(to be used for qualifying as benefiting a DAC only)
California Communities Environmental Health Screening Tool 2.0 (CalEnviroScreen) score for the community benefited by the project:
(to be used for severity calculation only)
Since the CalEnviroScreen score is less than 36.62, this program does not qualify for this option. 
At least 75% of public school students in the project area are eligible to receive free or reduced-price meals under the National School Lunch Program. Data is available at: http://www.cde.ca.gov/ds/sd/sd/filessp.asp (auto filled from Part A).
Applicants using this measure must demonstrate how the project benefits the school students in the project area.  Project must be located within two miles of the school(s) represented by this criteria. 
School Name
School Enrollment
% of Students Eligible for FRPM
Data for this table is automatically populated with the school data entered on Application Part 3.
Highest percentage of students eligible from above (autofill):
(to be used for qualifying as benefiting a DAC only) 
Percentage of students eligible for the Free or Reduced Price Meals Programs:
(to be used for severity calculation only)
Since the percentage of students eligible for the Free or Reduced Price Meals program is less than 75%, this program does not qualify for this option. 
Other
Creation of new routes?
●  If a project applicant believes a project benefits a disadvantaged community but the project does not meet the aforementioned criteria due to a lack of accurate Census data or CalEnviroScreen data that represents a small neighborhood or unincorporated area, the applicant must submit for consideration a quantitative assessment to demonstrate that the community’s median household income is at or below 80% of that state median household income. (Max of 200 Words)
●  Regional definitions of disadvantaged communities as adopted in a Regional Transportation Plan (RTP) by an MPO or RTPA per obligations with Title VI of the Federal Civil Rights Act of 1964, such as “environmental justice communities” or “communities of concern,” may be used in lieu of the options identified above. Applicant must provide section of the RTP referenced. (Max of 200 Words)
C.         Direct Benefit:  (0 - 4 points)
1.         Explain how the project/program/plan closes a gap, provides connections to, or addresses a deficiency in an active transportation network or meets an important community need. (Max of 50 Words)
2.         Explain how the disadvantaged community residents will have physical access to the project/program/plan. 
         (Max of 50 Words)         
3.         Illustrate how the project was requested or supported by the disadvantaged community residents. 
         (Max of 50 Words)
D.         Project Location:  (0 - 2 points)
E.         Severity:  (0 - 4 points)
a.         Auto calculated
Part B: Narrative Questions
Question #2
QUESTION #2
POTENTIAL FOR INCREASED WALKING AND BICYCLING, ESPECIALLY AMONG STUDENTS, INCLUDING THE IDENTIFICATION OF WALKING AND BICYCLING ROUTES TO AND FROM SCHOOLS, TRANSIT FACILITIES, COMMUNITY CENTERS, EMPLOYMENT CENTERS, AND OTHER DESTINATIONS; AND INCLUDING INCREASING AND IMPROVING  CONNECTIVITY AND MOBILITY OF NON-MOTORIZED USERS. (0-35 POINTS)
Please provide the following information: (This must be completed to be considered for funding for infrastructure projects)
# of Users
Pedestrian
Bicycle
Date of Counts
Mark here if N/A to project
Current
Projected
(1 year after completion)
Safe Routes to School projects and programs:  The following information related to the Safe Routes to School Projects data was already entered in part 3 of the application.
School
Total Student Enrollment
Approx. # of Students Living Along School Route Proposed	
# of Students Currently Walking/Biking to School
Projected # of Students that will 
walk/bike after project
Net projected Change in Students 
walking/biking
Total
Data in this table will be automatically populated with the school data entered in Application Part 3.
Document the methodologies used to establish the current count data. (Max of 200 Words)
A.         Describe the specific active transportation need that the proposed project/plan/program will address. (0-15 points) 
         (Max of 500 Words)
B.         Describe how the proposed project/plan/program will address the active transportation need: (0-20 points)
1.         Close a gap?
Close a gap?
Gap closure = Construction of a missing segment of an existing facility in order to make that facility continuous.
a.         Must provide a map of each gap closure identifying gap and connections.
b.         Describe how the project links or connects, or encourages use of existing routes to transportation-related and community identified destinations where an increase in active transportation modes can be realized, including but not limited to: schools, school facilities, transit facilities, community, social service or medical centers, employment centers, high density or affordable housing, regional, State or national trail system, recreational and visitor destinations or other community identified destinations.  Specific destination must be identified. (Max of 100 Words)
2.         Creation of new routes?
Creation of new routes?
New route = Construction of a new facility that did not previously exist for non-motorized users that provides a course or way to get from one place to another.
a.         Must provide a map of the new route location.
b.         Describe the existing route(s) that currently connect the affected transportation related and community identified destinations and why the route(s) are not adequate. (Max of 100 Words)
c.         Describe how the project links or connects, or encourages use of existing routes to transportation-related and community identified destinations where an increase in active transportation modes can be realized, including but not limited to: schools, school facilities, transit facilities, community, social service or medical centers, employment centers, high density or affordable housing, regional, State or national trail system, recreational and visitor destinations or other community identified destinations.  Specific destination must be identified. (Max of 100 Words)
3.         Removal of barrier to mobility?
a.         Type of barrier:
b.         Must provide a map identifying the barrier location and improvement.
c.         Describe the existing negative effects of barrier to be removed and how the project addresses the existing barrier. 
         (Max of 100 Words)
d.         Describe how the project links or connects, or encourages use of existing routes to transportation-related and community identified destinations where an increase in active transportation modes can be realized, including but not limited to: schools, school facilities, transit facilities, community, social service or medical centers, employment centers, high density or affordable housing, regional, State or national trail system, recreational and visitor destinations or other community identified destinations.  Specific destination must be identified. (Max of 100 Words)
4.         Other improvements to routes?
Other improvements to routes?
a.         Must provide a map of the new improvement location.
b.         Explain the improvement. (Max of 100 Words)
c.         Describe how the project links or connects, or encourages use of existing routes to transportation-related and community identified destinations where an increase in active transportation modes can be realized, including but not limited to: schools, school facilities, transit facilities, community, social service or medical centers, employment centers, high density or affordable housing, regional, State or national trail system, recreational and visitor destinations or other community identified destinations.  Specific destination must be identified. (Max of 100 Words)
5.         Plan for increasing biking and walking in the community?
Plan for increasing biking and walking in the community?
a.         Describe how the plan will address links or connections, or encourage the use of existing/new routes to transportation-related and community identified destinations where an increase in active transportation modes can be realized, including but not limited to: schools, school facilities, transit facilities, community, social service or medical centers, employment centers, high density or affordable housing, regional, State or national trail system, recreational and visitor destinations or other community identified destinations.  (Max of 100 Words)
b.         Describe how the plan will result in implementable projects and programs in the future.   (Max of 100 Words)
c.         A description of steps necessary to implement the plan and the reporting process that will be used to keep the adopting agency and community informed of the progress being made in implementing the plan. (Max of 100 Words)
6.         Encourages and/or educates with the goal of increasing
         walking or biking in the community?
Encourages and/or educates with the goal of increasing walking or biking in the community?
a.         Describe how the program encourages walking or biking to transportation-related and community identified destinations where an increase in active transportation modes can be realized, including but not limited to: schools, school facilities, transit facilities, community, social service or medical centers, employment centers, high density or affordable housing, regional, State or national trail system, recreational and visitor destinations or other community identified destinations.  (Max of 100 Words)
Part B: Narrative Questions
Detailed Instructions for Question #3
QUESTION #3
POTENTIAL FOR REDUCING THE NUMBER AND/OR RATE OR THE RISK OF PEDESTRIAN AND BICYCLIST FATALITIES AND INJURIES, INCLUDING THE IDENTIFICATION OF SAFETY HAZARDS FOR PEDESTRIANS AND BICYCLISTS.  (0-25 POINTS)
A.         Describe the plan/program influence area or project location’s history of collisions resulting in fatalities and injuries to non-motorized users and the source(s) of data used (e.g. collision reports, community observation, surveys, audits).  (10 points max)
1.         The following reported crashes must have all occurred within the project’s influence area within the last 5 years (only crashes that the project has a chance to mitigate):
# of Crashes	
Pedestrian
Bicycle
Total
Fatalities
Injuries
Total
2.         Applicant can provide bicycle and pedestrian (only) crash rates in addition to the information required above. (Max of 200 Words)
3.         Discuss specific accident data. (Max of 200 Words)
4.         Attach a SWITRS or equivalent (i.e. UC Berkeley’s TIMS tool) listing of all bicycle and pedestrian crashes (only) shown in the map above and in this application.
*Applications that do not have the crash data above OR that prefer to provide additional crash data and/or safety data in a different format can provide this data below.  The corresponding methodology used must also be included.   Input Data and methodologies here and/or include them via a separate attachment in the field below. (Max of 200 Words)
B.         Safety Countermeasures (15 points max)
         Describe how the project/program/plan will remedy (one or more) potential safety hazards that contribute to pedestrian and/or bicyclist injuries or fatalities (only); Countermeasures must directly address the underlying factors that are contributing to the occurrence of pedestrian and/or bicyclist collisions.
1.         Reduces speed or volume of motor vehicles in the proximity of non-motorized users?
Reduces speed or volume of motor vehicles in the proximity of non-motorized users?
a.         Current speed and/or volume: (Max of 100 Words)
b.         Anticipated speed and/or volume after project completion : (Max of 100 Words)
2.         Improves sight distance and visibility between motorized and non-motorized users?
Improves sight distance and visibility between motorized and non-motorized users?
a.         Current sight distance and/or visibility issue: (Max of 100 Words)
b.         Anticipated sight distance and/or visibility issue resolution: (Max of 100 Words)
3.         Eliminates potential conflict points between motorized and non-motorized users, including creating physical separation between motorized and non-motorized users?
Eliminates potential conflict points between motorized and non-motorized users, including creating physical separation between motorized and non-motorized users?
a.         Current conflict point description: (Max of 100 Words)
b.         Improvement that addresses conflict point: (Max of 100 Words)
4.         Improves compliance with local traffic laws for both motorized and non-motorized users?
Improves compliance with local traffic laws for both motorized and non-motorized users?
a.         Which Law:
b.         How will the project improve compliance: (Max of 100 Words)
5.         Addresses inadequate vehicular traffic control devices?
Addresses inadequate vehicular traffic control devices?
a.         List traffic controls that are inadequate: (Max of 100 Words)
b.         How are they inadequate? (Max of 100 Words)
c.         How does the project address the inadequacies? (Max of 100 Words)
6.         Addresses inadequate or unsafe bicycle facilities, trails, crosswalks and/or sidewalks?
a.         List bicycle facilities, trails, crosswalks and/or sidewalks that are inadequate:          (Max of 100 Words)
b.         How are they inadequate? (Max of 100 Words)
c.         How does the project address the inadequacies? (Max of 100 Words)
7.         Eliminates or reduces behaviors that lead to collisions involving non-motorized users?
Eliminates or reduces behaviors that lead to collisions involving non-motorized users?
a.         List of behaviors: (Max of 100 Words)
b.         How will the project will eliminate or reduce these behaviors? (Max of 100 Words)
Plans
Describe how the plan will identify and plan to address hazards identified in the plan area, including the potential for mitigating safety hazards as a prioritization criterion, and/or including countermeasures that address safety hazards.  (Max of 200 Words)
Non-Infrastructure
Describe how the program educates bicyclists, pedestrians, and/or drivers about safety hazards for pedestrians and bicyclists. Describe how the program encourages this safe behavior. If available, include documentation of effectiveness of similar programs in encouraging safe behavior.  (Max of 200 Words)
Part B: Narrative Questions
Detailed Instructions for Question #4
QUESTION #4
PUBLIC PARTICIPATION and PLANNING (0-10 POINTS)
 
Describe the community based public participation process that culminated in the project/program proposal or will be utilized as part of the development of a plan.  
A.         What is/was the process of defining future policies, goals, investments and designs to prepare for future needs of users of this project?  How did the applicant analyze the wide range of alternatives and impacts on the transportation system to influence beneficial outcomes? (3 points max) (Max of 200 words)
B.         Who: Describe who was/will be engaged in the identification and development of this project/program/plan (for plans: who will be engaged) and how they were/will be engaged.   Describe and provide documentation of the type, extent, and duration of outreach and engagement conducted to relevant stakeholders. (3 points max) (Max of 200 words)
C.         What:  Describe the feedback received during the stakeholder engagement process and describe how the public participation and planning process has improved the project’s overall effectiveness at meeting the purpose and goals of the ATP. (3 points max) (Max of 200 words)
D.         Describe how stakeholders will continue to be engaged in the implementation of the project/program/plan.  
                  (1 point max) (Max of 200 words)
Part B: Narrative Questions
Detailed Instructions for Question #5
QUESTION #5
IMPROVED PUBLIC HEALTH (0-10 POINTS)
 
•         NOTE: Applicants applying for the disadvantaged community set aside must respond to the below questions with health data specific to the disadvantaged communities. All applicants must cite information specific to project location and targeted users. Failure to do so will result in lost points. 
A.         Describe the health status of the targeted users of the project/program/plan.  Describe how you considered health benefits when developing this project or program (for plans: how will you consider health throughout the plan). (5 points max) (Max of 200 words)
B.         Describe how you expect your project/proposal/plan to promote healthy communities and provide outreach to the targeted users. (5 points max) (Max of 200 words)
Part B: Narrative Questions
Detailed Instructions for Question #6
QUESTION #6
COST EFFECTIVENESS (0-5 POINTS)
A project’s cost effectiveness is considered to be the relative costs of the project in comparison to the project’s benefits as defined by the purpose and goals of the ATP.  This includes the consideration of the safety and mobility benefit in relation to both the total project cost and the funds provided. 
 
Explain why the project is considered to have the highest Benefit to Cost Ratio (B/C) with respect to the ATP purpose and goals of “increased use of active modes of transportation”.  (5 points max.)  (Max of 200 words)
Part B: Narrative Questions
Detailed Instructions for Question #7
QUESTION #7
LEVERAGING OF NON-ATP FUNDS (0-5 POINTS)
A.         The application funding plan will show all federal, state and local funding for the project: (5 points max.)
 
                  Based on the project funding information provided earlier in the application, the following Leveraging and Matching amounts are designated for this project.  Applicants must review and verify these values meet the following criteria:
                   Leveraging Funds
                           Non-ATP funds; either already expended by the applicant or funds to be programmed for use on elements within the requested ATP project.  This non-ATP funding can only be considered "Leveraging" funding if it goes towards ATP eligible costs.
                  Matching Funds
                           The portion of the Leveraging funding that can be used as the local match if Federal ATP funding is programmed.  These must be 
                           non-federal funds not yet expended and provided by the applicant in a specific project phase.
                   If these numbers do not match this criteria and/or the applicant's expectations, the numbers inputted earlier need to be revised.
                   
 
                   Funding in $1,000s
PA&ED Phase Project Delivery Costs:
PS&E Phase Project Delivery Costs:
Right of Way Phase Project Delivery Costs:
Construction Phase Project Delivery Costs:
NON-INFRASTRUCTURE (NI) AND "PLAN" PROJECTS:
OVERALL TOTALS FOR PROJECT/APPLICATION:
Part B: Narrative Questions
Detailed Instructions for Question #8
QUESTION #8
USE OF CALIFORNIA CONSERVATION CORPS (CCC) OR A CERTIFIED COMMUNITY CONSERVATION CORPS (0 or -5 POINTS)
- For project "Plan" types, this section is not required. -
Step 1:         The applicant must submit the following information via email concurrently to both the CCC AND certified community conservation corps at least 5 days prior to application submittal to Caltrans.  The CCC and certified community conservation corps will respond within five (5) business days from receipt of the information. 
 
                  •         Project Title
                  •         Project Description                                 
                  •         Detailed Estimate                              
                  •         Project Schedule
                  •         Project Map                                              
                  •         Preliminary Plan
Click on the following links for the California Conservation Corps and community conservation corps Representative ATP contact information: 
http://calocalcorps.org/active-transportation-program/
http://www.ccc.ca.gov/work/programs/ATP/Pages/ATP%20home.aspx
The applicant must also attach any email correspondence from the CCC and certified community conservation corps or Tribal corps (if applicable) to the application verifying communication/participation.  Failure to attach their email responses will result in a loss of 5 points.
Step 2:         The applicant has coordinated with the CCC AND with the certified community conservation corps, or the Tribal corps and determined the following: (check appropriate box)
Part B: Narrative Questions
Detailed Instructions for Question #9
QUESTION #9
APPLICANT’S PERFORMANCE ON PAST ATP FUNDED PROJECTS (0 - 10 points) 
For Caltrans use only.
 
Part C: Application Attachments
Applicants must ensure all data in this part of the application is fully consistent with the other parts of the application. See the Application Instructions and Guidance document for more information and requirements related to Part C.
List of Application Attachments
The following attachment names and order must be maintained for all applications.  Depending on the Project Type (I, NI or Plans) some attachments will be intentionally left blank.  All non-blank attachments must be identified in hard-copy applications using “tabs” with appropriate letter designations
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